MUSC_event Concurrence:
Project Manager Date

Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week
2010 32| 2010 157 MUSC Orbit Det 34B1,34B2,34H,70M MUSC Orbit Determination 4 1
2010 123/ 2010 150 MUSC DDOR E/W DSS-25\65 Delta DOR E/W 0.3 1
2010 123 2010 150 MUSC DDOR N/S DSS-25\45 Delta DOR N/S 0.3 1
2010 158 2010 161 MUSC Re-entry Trim 34B1,34B2,34H,70M Re-entry Trim Maneuver 6 7
2010 161 2010 162 MUSC Re-entry 34B1,34B2,34H,70M Re-entry 4 2
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